
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

11:05 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 549 Date: 04-May-2013 Saturday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 334

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition
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A354, Grade BD rod Inspection

Today I was doing inspection of A354, Grade BD rods.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 07:45, I did misc office work, including writing my diary from yesterday (PMIV was down
yesterday afternoon) & checking email.
- At 08:00, I arrived on the bridge.
- From 08:00 until 08:45, I did a walk-through of the bridge to check for any work on the Cable. None was
ongoing other than painting.
- From 08:45 until 09:45, Larraine Woo & I were doing inspection of A354, Grade BD rods at the PWS
anchorage of the eastbound bridge. This is the regular inspection done at the request of Bill Casey to
verify no rods have broken. No rods were broken or loose.
- From 09:45 until 10:30, Larraine Woo & I were doing inspection of A354, Grade BD rods at the PWS
anchorage of the westbound bridge. No rods were broken or loose.
- From 10:30 until 11:45, Larraine Woo & I climbed to the top of the Tower to do inspection of A354,
Grade BD rods on the Tower booms. No rods were broken or loose.
- From 11:45 until 13:00, Larraine Woo & I were doing inspection of A354, Grade BD rods on the B14
cable brackets on both the eastbound & westbound bridges. No rods were broken or loose.
- At 13:15, I left the bridge.
- From 13:30 until 14:00, lunch.
- From 14:00 until 15:30, I compiled the sign-off sheets for the A354 rods that we checked today, wrote my
diary for the day, & sent my timesheet for the week.
.
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